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STIP AMENDMENT 00S-025 - NOTICE

SUMMARY

This amendment delays programming for two Interregional Improvement Program (IIP) funded projects in
Los Angeles County, with a net change in IIP programming, by fiscal year (FY), of: $30,860,000 decrease
in FY 2001-02; $30,860,000 increase in FY 2002-03.

RECOMMENDATION

The Department and the San Gabriel Valley Council of Governments (SGVCOG) are requesting this
amendment.

RESOLUTION

Resolved, that the California Transportation Commission revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as shown on Attachment A.

EXECUTIVE SUMMARY AND BACKGROUND

This amendment delays programming for 2 projects in Los Angeles County. The net change in
programming by fiscal year (FY) is:
$30,860,000 decrease in FY 2001-02; and
$30,860,000 increase in FY 2002-03;

The net changes by the Fiscal Year of delay are tabulated below:

Changes  ($ in thousands)Summary FY 00-01 FY 01-02 FY 02-03 FY03-04 FUTURE
  From          To
 01-02       02-03 - $(30,860) $30,860 - -

TOTAL - $(30,860) $30,860 - -
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BACKGROUND

This amendment delays programming for two Interregional Improvement Program (IIP) funded projects in
Los Angeles County, with a net change in IIP programming, by fiscal year (FY), of: $30,860,000 decrease
in FY 2001-02; $30,860,000 increase in FY 2002-03.

Attachment A displays the actual changes to the programming of IIP funds and Attachment B displays the
local funding, if any, associated with the projects.

LOS ANGELES COUNTY

This amendment delays a total of $30,860,000 in IIP funds from FY 2001-02 to FY 2002-03 for two
projects with no change in Interregional Shares.

LOS ANGELES COUNTY SUMMARY (AMOUNTS IN $THOUSANDS)
Projects FY 2001-02 to

FY 2002-03
FY 2001-02
to Future

REASON FOR DELAY

1 $4,860 - RW acquisition
2 $26,000 - Delays caused by Union Pacific Railroad’s shoofly construction
TOTAL $30,860

Project #1 – This amendment delays $4,860,000 in IIP funding programmed in FY 2001-02 to
FY 2002-03, for the construction components of the Interstate 105 Sepulveda Boulevard Off-Ramp
widening project (PPNO 2119) .  The study to establish the proposed right-of-way and air-rights lines
with the Los Angeles World Airport (LAWA) has taken longer than expected due to difficulties in finding
suitable alternate locations for the proposed relocation of airport facilities.  This resulted in delays to the
design and construction phases of the project.

Project #2 – This amendment delays $26,000,000 in IIP funding programmed in FY 2001-02 to
FY 2002-03, for the construction component of the Alameda Corridor Grade Separation project (PPNO
2318).  The proposed grade separations are subject to approval of and coordination with the Union
Pacific Railroad (UPRR).  While design and right-of-way acquisition for these grade separations are on
schedule, the UPRR has indicated that rail coordination such as shoofly construction (a railroad detour)
would delay the start of construction for some of the grade separations.

ATTACHMENTS
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($1,000)

ATTACHMENT A

Project Totals by Fiscal Year Project Totals by Component

Fund County Agency Rte Lead Delay By PPNO Project Total Prior FY 01 FY 02 FY 03 FY 04 Fut R/W Const E & P PS&E R/W Sup Con Eng

IIP LA Caltrans 105 CT CT 2119 Sepulveda Boulevard to Nash Street off ramp widening -7,394 -1,291 -6,103 -1,017 -3,621 -3 -1,288 -226 -1,239

IIP LA Caltrans 105 CT 2119 Sepulveda Boulevard to Nash Street off ramp widening 7,394 1,291 1,243 4,860 1,017 3,621 3 1,288 226 1,239

REASON FOR DELAY: Right of Way acquisition 

IIP LA Los Angeles 
County

Local SGVCOG Local 2318 Alameda Corridor East Grade Separations -39,000 -2,460 -3,646 -32,894 -3,006 -32,894 -3,100

IIP LA Los Angeles 
County

Local SGVCOG 2318 Alameda Corridor East Grade Separations 39,000 2,460 3,646 6,894 26,000 3,006 32,894 3,100

REASON FOR DELAY: Delays caused by Union 
Pacific Railroad's shoofly construction
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($1,000)

ATTACHMENT B 

Project Totals by Fiscal Year Project Totals by Component

Fund County Agency Rte Lead Delay By PPNO Project Total Prior FY 01 FY 02 FY 03 FY 04 Fut R/W Const E & P PS&E R/W Sup Con Eng

Local LA Caltrans 105 CT CT 2119 Sepulveda Boulevard to Nash Street off ramp widening -2,808 -2,808 -2,808

Local LA Caltrans 105 CT 2119 Sepulveda Boulevard to Nash Street off ramp widening 2,808 2,808 2,808
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